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AGENDA TITLE: Accept Improvements Under Contract for G-Basin (DeBenedetti Park) Stormwater 
Pump Station Project 

MEETING DATE: March 7, 2012 
PREPARED BY: Public Works Director 

~~~ ~~ ~~ ~ ~~ ~~ ~ 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Accept improvements under contract for G-Basin (DeBenedetti Park) 
stormwater pump station project. 

The project was awarded to F & H Construction, of Stockton, in the 
amount of $1,746,000, on April 6, 201 1. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by City Council. 

This project consisted of constructing a stormwater pump station at the deep basin located in 
DeBenedetti Park. The improvements included site improvements, mechanical trash removal racks, 
piping, electrical building, standby emergency generator, electrical/instrumentation/controls, Supervisory 
Control and Data Acquisition (SCADA) integration, and other incidental and related work. 

The contract was completed by the contract completion date of December 5, 201 1 , including having the 
pumps operational by October 15, 201 1. The final contract price was $1 ,818,150.79. The difference 
between the original contract amount and the final contract price is due to $72,150.79 in change orders. 
The four change orders included: 
Change Order No. 1 included additional concrete reinforcing required to meet code requirements and 
owner-requested demolition of concrete at the south outfall structure ($7,256.90). 
Change Order No. 2 included changes to the SCADA and PLC systems to permit remote operation of the 
pump station from the Surface Water Treatment Facility and additional handrailing at the pump station 
($24,411.31). 
Change Order No. 3 included changes to the 72-inch pipe wall bell connections and code-required 
additional concrete reinforcing for the emergency generator ($34,805.26). 
Change Order No. 4 included additional outfall grating work and code-required signage at the facility 
($5,677.32). 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors that 
the project is complete and begins their 30-day period to file a stop notice requiring the City to withhold 
payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: There will be an increase in the long-term power and maintenance costs for 
the pump station and related equipment. Operating costs for the pump 
station are included in the wastewater rate model. 

Storm Drainage Impact Mitigati n (175) funds. FUNDING AVAILABLE: h F. Public Wally Works S delin Director 

Prepared by Gary Wiman, Construction Project Manager 
cc. Charlie Swimley, Deputy Public Works Director - Utilities Steve Dutra, Parks Superintendent 

t Bartlam, City Manager 
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